
Key: i tems refer to SAMGridPrioritization_041307.doc
blue: production; purple: MC

critical:
2 months

important:
3 months

uncritical:
5 months

SAMGrid development DØ product developmentmixture or unsure

Ability to start production using a SAM
definition as input files for any stage of
production

Support testing of functionality of
V7/d0runjob/SAMGrid as needed

Development between JIM and
d0runjob experts to resolve how
additional production paths can
be handled in the future

Ability to run trigsim during Monte Carlo
production

Ability to write out any stage of output. N.B.
now only generator and d0sim left to do

Skimming in production

“Fixing”

Minimal Resource Brokering Merge more than one stream
from Reco (minbias, dilepton)

Run raw2sim on minbias files.

Conversion of d0repro-tools to use
SamV7 request system

Production of CAF trees

AADST format Merging of recocert-files

Standalone production of recocert output
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